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Actions and Decisions 

The Team is working well and making progress on the NEPA document and Section 7 consultation. The Project 

Description is mainly done; the Team is reviewing comments from DFW and FWS, and subgroups are working 
on certain items that will be incorporated in the Project Description. The Team is focusing on critical path 

items and does not expect the schedule to be delayed. 

North Delta Diversion I E-1 Ratio: Language is being drafted for the Project Description and should be ready for 

review and confirmation soon. NMFS proposed that the Principals need to decide how to proceed. 

Longfin language: Chuck Bonham provided 3 minor changes in one paragraph of the draft language and 2 

footnotes, and reiterated that for DFW this will be a permit term. Dan Castleberry noted that FWS is also 
interested in this topic. John Bezdek will talk with David Murillo and Jason Phillips about Reclamation's needs 

on this issue, and follow up with Chuck Bonham, Mark Cowin, David Murillo, Dan Castleberry and Karla 

Nemeth regarding final language to incorporate in the document. 

Mitigation under Section 7 redesign and construction detail: The group discussed what appropriate level of 

detail is needed to analyze effects of construction and mitigation requirements given the level of uncertainty 

for future actions. Ken Bogdan will follow up with Peg Romanik and the attorney team regarding the level of 
specificity needed for the analysis, and with Jason Phillips and the Section 7 Team. The Corps' needs for their 

permitting will be addressed. 

Report re analytics workshop on April13 & 14: Approximately 30 people from 5 agencies and consultants 

participated in working through components that will be incorporated into the effects analysis, aggregate 

analysis, and jeopardy analysis. The sessions were highly productive. Follow-up actions: a subgroup will work 

on deconstructing the Proposed Action in order to facilitate having all the necessary facts for the BiOp; 
technical teams will continue working on specific topics. The Section 7 Team will consider whether and when 

additional intensive blocks of time or workshops should be scheduled in the future. 

Supplemental DEIS and alternatives analysis 

Sub-alternatives will be added to the document: 3 intakes (Alternative 4a), 5 intakes, 3 intakes (Alternative 4), 

1 intake. Because these rely on available modeling, these additions can be accomplished without adjusting the 
schedule. 

11Aiternative 4a" is the Preferred Alternative. 

The NOI will be issued in early May; the target for the NOA is June 26. The NOI will be written as a standard 

communication. Talking points and a communication strategy need to be developed around the NOI and 
before the documents are issued ~June 26. 

Karla Nemeth requested confirmation that there are sufficient resources I staff available for review of the 
NEPA documents. Dan Castleberry and Will Stelle noted that the priorities for staff time are: 1) drought 

response; 2) Section 7 Project Description for the BiOp; and 3) NEPA document review. Where possible the 

consultants should provide specific guidance to reviewing agencies regarding what to focus on in the 

documents, to assist in efficient use of time. The term 11adverse effects" has different meanings under NEPA 

and ESA, creating a need to have clear definitions about the terminology in the documents. Kaylee Allen will 

take a lead on this issue. 
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Schedule and resource needs 

Documents will be available in batches to reviewing agencies before the public release of the Supplemental 

DEIS/Recirculated DEIR around June 26. Reclamation may schedule one or more public meetings; Kaylee Allen 

will discuss what is legally required with the attorney team. The public comment period will be 45 days, with 

the potential for 1 extension based on requests from the public. 

Additional funding needs: The chart from last month of tasks and funding needs to complete BA/ BiOp 
analyses was revised to show total funds needed at ~$854k. Letty Belin and Jennifer Gimbel will work with 

OMB and DOl to search for funds that could be made available through existing sources and use of existing 

contracts. Requests for funding for habitat projects follow requests for funding for conveyance analyses. 

Section 7 Schedule: Will Stelle described a timeline for the BA in August 2015 and BiOp in April 2016; this is 

aggressive but doable particularly if the Directors own the schedule to complete this process. Jason Phillips 

and Chuck Bonham agreed with this proposed schedule; Dan will talk with Ren Lohoefener. The federal 

agencies need to affirm this timeline with D.C. officials in order to complete internal agency review processes 
within the projected timeframe. Will Stelle and Dan Castleberry will follow up with Karla Nemeth ASAP, as 
information for Karla to discuss the need for additional resources with the Governor's Office. Letty Belin and 

Jennifer Gimbel will take the lead for the federal agencies. 

Review Revised BDCP Approach, overall State-Federal engagement, and schedule goals with COE and EPA 

The process and timeline for completing the BiOp in April 2016 was reviewed for Colonel Farrell and EPA 
representatives Jane Diamond and Kathleen Johnson, including the need to clarify what will be needed for 404 

and 408 permits. DWR, COE and EPA will implement a plan regarding these permitting decisions. COE and EPA 

are becoming more integrated in the organizational structure and process; they can contact Karla Nemeth with 

any questions on how this is working. 

Ken Bogdan reviewed the schedule for reviewing the NEPA document. The Draft Admin document was sent to 

cooperating agencies on April4; comments are due by April22. Sections of the Admin Draft with the new sub
alternatives are due in mid-May for review by cooperating and responsible agencies .. 

Colonel Farrell and Kathleen Johnson requested information on timing and focus for COE review that is due 

next week. Michelle Banonis will provide a Gantt chart this week to assist with COE and EPA review. Ken 

Bogdan will prepare a synthesis of what is necessary for 404 permitting review for COE and EPA to use; this 

should be ready soon. 

Organizational suggestions 

To integrate legal review in the Section 7 work, Peg Romanik and Ken Bogdan will work to anticipate when 

focused work sessions with the legal team will be most effective. 

Use the Principals conference call on April 22 to resolve NDD/E-1 ratio issue among Directors. Also use this 

time for discussion an update on the rollout schedule. 

Karla Nemeth will follow up with EPA regarding participation in Principals sessions. 

The Section 7 Team will make recommendations on the best way for the Principals to interact with the Team. 
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